

Lexington County
CDBG –DR
Timeline

July 2016

- July 18th VOAD Stakeholders' Meeting
United Way of the Midlands
10am
- July 19th Non-profits, Civic Organizations & Schools Stakeholders' Meeting
Greater Columbia Community Relations Council
10am
- July 21st Implementation Plan due to HUD
- July 22nd Homeless, Public Housing & Veterans Stakeholders' Meeting
Columbia Housing Authority
10am
- July 28th Challedon Neighborhood Meeting
6pm @ Seven Oaks Park

August 2016

- August 15th Public Notice Published advertising Public Hearing & Public Comment
Period
- August 22nd Public Meeting: Cayce – West Columbia Branch Library
1500 Augusta Rd.
West Columbia, SC 29169
6-8pm
- August 23rd Lexington County Council – CDBG-DR Public Hearing
Lexington County Council Chambers
6pm
- August 23rd – September 6th – 14 Day Public Comment Period

September 2016

September 20th (on or before) Action Plan Due to HUD

October 2016

Est. October 15th Vendors & Contractors selected and in-place

Est. October 30th HUD approval of Action Plan

November 2016

Est. November 1st Additional County Staff Members In Place

Est. November 15th Application & In-take begins for Buy-outs and Rehab programs

Est. November 30th CDBG-DR Grant Agreement Executed w/ HUD & Treasury
Account Established